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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000378
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 19-Oct-2007
Location: Shanghai, China - Changxing Island

Submittals(New / Total): CWR's: 0 / 21 HSR's: 0 / 6 NCR's: 1 / 12 

Item Title Detail

1 Major component movement Tower Mock Up- 

77 Meter Elevation: No fabrication noted by Caltrans QA on this date. 

89 Meter Elevation: Skin Plates A, C and D are currently on the layout table 

in preparation for fitting of the stiffener plates. 

Skin Plate B is being prepared for welding of the stiffener plates.  

OBG Closed Rib Weld Trials: ZPMC has elected to reject the initial panel 

due weld profiles not meeting AWS D1.5-2002, Section 6.26 Quality of 

Welds.   

Rolled Shape Verifications- ZPMC Batch numbers 1 and 2 are currently 

being reviewed and verified by QA.  QA verification of Batch numbers 1 

and 2 which consisted of a visual verification and review of the material test 

reports for the identified batch numbers were completed on this date.  QA 

verification found the said material to be in compliance with project 

specifications.

2 Quality Assurance Inspectors per shift Day Shift: OBG Closed Rib Weld Trials- Alfredo Acuna, Mike Hasler and 

Larry Viars

Day Shift: Tower Mock Up- Dan Hernandez

Day Shift: Rolled Shapes Verification- Tim McClendon

Day Shift: Contract Review / Documentation- Sherri Brannon 

Swing Shift: OBG Closed Rib Weld Trials- Charlie Franco  

Swing Shift: Tower Mock Up- Bruce Berger

Swing Shift: Plate Verification- Roscoe Dixon

3 Key conversations At 0930 hours, ZPMC Quality Control Representative Lu Jian Hua 

informed Caltrans on this date that ZPMC has elected to reject the first OBG 

Closed Rib Weld Trial  due to the Partial Joint Penetration (PJP) groove 
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weld profiles not being eccentric and also due to undercut on the upper leg. 

At 1400 hours, ZPMC QC Inspector Shen Jue stated that ZPMC will be 

taken additional dimensions of the Closed Rib Weld Trial Panel for flatness 

after completion of welding.  Mr. Shen further stated that ZPMC will be 

finished with their dimensional checks by 1500 hours at which ZPMC will 

give ABF the opportunity to complete their verification.    

Inspected By: Cochran,Jim Quality Assurance Inspector
Reviewed By: McClary,David QA Reviewer

TL-6042,Daily Project Journal Page 2 of 2


